

H&F Full Moon Fireworks- Set up, event, & de-rig schedule

	Bishops Park	Ravenscourt Park
Wednesday 1st November 2017	Delivery/set up of trackway & delivery of fencing	Delivery of trackway/fencing
Thursday 2nd November 2017	Set up of fencing, funfair & other infrastructure	Set up of trackway and fencing
Friday 3rd November 2017	Continued set up of infrastructure, Main event, load-out of funfair & catering vendors	Load in of funfair and caterers, continued set up of infrastructure
Saturday 4th November 2017	Waste clear-up. De-Rig of site; removal of all infrastructure apart from fencing & trackway. Access restricted to Feilders meadow during heavy vehicle movement.	Continued set up of infrastructure, Main event, load out of funfair & catering vendors
Sunday 5th November 2017	No activity.	Waste clear-up. De-Rig of site, removal of all infrastructure apart from fencing & trackway
Monday 6th November 2017	Removal of Trackway & fencing	Removal of Trackway & fencing

Exact timings of above activity to be confirmed